Department of Energy

ROCKY FLATS OFFICE
P.0. BOX 928
GOLDEN, COLORADO 80402-0928

FEB 15 1991

Mr. Martin Hestmark , 1141-DOE-91
U. S. Environmental Protection Agency, Region VIII

ATTN: Rocky Flats Project Manager, SHWM-RI

999 18th Street, Suite 500, 8 WM-C

Denver, Colorado 80202-2405

Mr. Gary Baughman

Hazardous Waste Facilities Unit Manager
Colorado Department of Health

4210 East 11th Avenue

Denver, Colorado 80220

Gentlemen:

We are transmitting the proposed schedule for the Operable Unit No. 2 (OU2) Woman Creek
Interim Measure/Interim Remedial Action Plan (IM/IRAP). This IM/IRAP is the result of splitting
the original OU2 IM/IRAP into a South Walnut Creek Basin IM/IRAP and a Woman Creek
IM/IRAP. We are submitting this schedule pursuant to the Environmental Restoration Federal
Facility Agreement and Consent Order (known as the Environmental Restoration InterAgency
Agreement, (IAG).

As noted in the EPA December 20, 1990 letter, a condition of the IM/IRAP is that it incorporate the
results of comprehensive bench-scale testing which are scheduled to occur May 1991. The final
bench scale treatability report would be finished November 4, 1991. Based on this, we would not
be able to submit a draft IM/IRAP until December 23, 1991. Using the standard timeframes in the
IAG, the review and approval process would finish with the release of the final Responsiveness
Summary and final IM/IRAP/EA January 1, 1993. Construction could then begin ten days after
finalization and release to the public. We have not proposed any schedules for the construction
phase of the IM/IRAP because of the uncertainties of not knowing the type of treatment facility that
will be proposed. Although the construction phase of the South Walnut Creek IM/IRAP is under
two months, the 881 Hillside treatment plant is scheduled to take 14 months.
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If you have any questions, please contact Scott-Grace of my staff at 966-7199.

Enclosure

cc w/Enclosure:

A. Rampertaap, EM-45
E. Evered, EG&G/RF

T. Greengard, EG&G/RF
G. Anderson, EG&G/RF
B. Frazer, EPA

J. Schieffelin, CDH

Sincerely,

David P. Simonson
Assistant Manager
for Environmental Management



Operable Unit No. 2 Woman Creek Interim Measure/Interim Remedial Action Plan (IM/IRAP)
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17J4UN91
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PROPOSED SCHEDULE

ACTIVITY

Bench Scale Testing (BST)
Analysis Turnaround
Draft BST Report

RFO Review Draft BST
Final BST Report

Prepare Initial Draft IM/IRAP/EA

IM/IRAP/EA EPA/CDH and DOE HQ Review

RFP Reveiw Draft IRPA

Resolve Comments & Finalize Draft IM/IRAP/EA

DOE HQ Concurrence on Draft EA

Submit Draft IM/IRAP/EA Decision Document

EPA/CDH Review IM/IRAP/EA ’

IM/IRAP/EA EPA/CDH/Public Review and Comment

DOE Prepare Responsiveness Summary (RS)

Submit Responsiveness Summary and Finalized IM/IRAP/EA
EPA/CDH Review Responsiveness Summary

Resolve Comments and Finalize RS and IM/IRAP/EA

Submit Finalized Responsiveness Summary and IM/IRAP/EA
EPA/CDH Approval of Responsiveness Summary and IM/IRAP/EA
DOE HQ NEPA Review and Decision

Release RS and IM/IRAP/ED to public



